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San Ysidro LPOE Phasing Plan 

 

 



San Ysidro LPOE Master Plan 



 

• PHASE 1 

– Head House completion    Spring 2014 

– Primary Canopy completion  Summer 2014 

– Phase 1B project completion  Fall 2014 

– Phase ID Ped West  Facility  Fall 2015 

 

• PHASE 3 

– 30 months of construction duration 

 (Currently unfunded, but included in the President’s  FY 2014 Budget) 

 

• PHASE 2  

– 36 months of construction duration 

 (Currently unfunded) 

Timeline 



 

Phase 1  
Progress Photos 



San Ysidro – November 2013 



Completed – North Secondary 



Completed – East Pedestrian Crossing 



Completed – Temporary Connection to  

       El Chaparral 



Phase 1 
Construction (Active) 



 

 

Primary Canopy Erection in Progress 



 

 

Primary Canopy Erection in Progress 



 

 

Headhouse Construction in Progress 



 

 

San Ysidro - Results 



 

 

San Ysidro – What’s Next 



 

PedWest Facility &  

Proposed Transit Facility 



Regional Concept (“Concept One”)  
Proposed Transit Center with necessary modifications 



 

 

 

 

 

PedWest – New Virginia Avenue 

Pedestrian Facility 



What’s been accomplished: 

• NEPA Process underway 

• Stakeholder Kick Off 

• Regional Agreement on Preliminary Concept 

• Funding Concept Identified 

• General Agreement on Design Process 

• Initial draft of Regional MOU distributed to partners 

 

 

 

 

New Pedestrian Crossing 

& Proposed Transit Center 



Schedule: 

• Regional Kick Off 4/13 

• EIS Scoping Meeting 5/9/13 

• MOU Execution Est. 12/2013 

• DSEIS Public Hearing 11/14/2013 

• Design and Construction Procurement  2/2014 

• Virginia Avenue Public Workshop  4/2014  

• Completion Fall  2015 

New Pedestrian Crossing 

& Proposed Transit Center 



QUESTIONS? 

 


